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To: File

From: lJohn Nordine, U.S. EPA

Date: November 1, 2016, 1000 hours

Subject: Techalloy Inc. (Central Wire Industries), Union Hiinois EPA 1D# ILD 005 178 875, Migration of
Contaminate Plume Off-site.

On November 11, 2016, at 10: am, John Nordine of the U.S. EPA and Bob Kay of the USGS had a phone
conversation with Jack Thorsen of Autumwood Consultants and ‘Gerry’ Roupp and Robert Johnson
representatives of the Techalloy Facility in Union, Hllinois. The meeting discuss the threat of the
contaminated groundwater plume emanating from the Techalloy Facility to the irrigation well at the
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U.S. EPA noted that a volatile organic compounds {VOC)'s plume had migrated to within a couple
hundred feet of the irrigation well at thei Ex. 6 Personal Privacy (PP) ¥ and that Techalloy needed to take steps
to address the public health situation that contamination of this well would cause.

Jack Thorsen noted that the VOC levels in the aquifer were iow and that water and air sa mpling could be

atthe .......................
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Techalloy also noted that thel=~
Peter aguifer or that water could be treated at the wellhead.

John noted that EPA had a preference to remediate contamination rather than avoid it and that the
plume also posed a threat to a number of residential supply wells along State Route 176 north of the
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Techalloy suggested that any affected residential wells could be replaced with St. Peter wells too, and
that this process was consistent with steps taken to provide alternate water supply for other wells in the
Union area. They also noted that piume remediation would be expensive and might not work.

U.S. EPA suggested performing a pilot test to determine if Nano-carbon injection would be effective for
plume remediation option as proposed by facility.

Techalloy stated they would provide the final report on the 2016 RCRA CMI Field Investigation Work by
December 15, 2016

Techalloy stated they would consider a pilot test. Techalloy to provide to U.S. EPA with a proposal
report for remediation of the plume by January 31, 2017

Techalioy to provide to U.S. EPA figures (3d or fence diagrams} depicting the extent and location of the
VOC plume from the facility to thei-

Techalloy agrees to provide these figures in a submission by December 15, 2016.



